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6A Acceptance Testing Approach6A Acceptance Testing Approach 

Tickets: 
- Ops Concept 
- L4 & L3 Rqmts 
- Acceptance Criteria 

Functional 
Components 

Performance 

Acceptance 
Criteria 

�� 

6A Acceptance Test Plan 
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6A Workload Specification 
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6A Acceptance Testing Results 
Criteria Verification Status 
6A Acceptance Testing Results 
Criteria Verification Status 

Test Case Criteria Key Total V NT NV 

6A10000 - VO Gateway Enhancements 1707 1708 1807 1808 1809 1905 6 5 1 
6A10050 - FTP Pull Subscriptions 1770 1771 2 2 
6A09080 - Attached DPR 1800+ 1801 1802 1803 1804 1840* 1841* 1842* 8 7 1 
6A09020 - Reprocessing 1721 1722 1723 1724 1725 1726 6 6 
6A10040 - Archive Improvements 1727 1728 1729 1730 1731 1732 1734 1735* 1736* 1737* 10 10 

6A10020 - Granule Deletion 
1706 1701* 1836 1837 1838 1702* 1839* 1703* 1704* 1772* 

13 13
1773* 1774* 1775* 

6A08000 - Machine to Machine Gateway 
1843 1844 1845 1846 1847 1848 1849 1850 1851 1852 

15 15
1853 1854* 1855* 1856* 1857* 

6A10080 - Ingest Database Data Type Verif. 1712 1 1 
6A10090 - L7 Granule Deletion 1898 1 1 
Allocated to Performance Verif. (2 test cases) 1705**1778**1779** 3 3 

Criteria  Total 65 63 2 0 

*  Error Conditions have an asterisk next to the Criteria Key 
** Performance Constraints have a double asterisk next to the Criteria Key 
+  Criterion to be verified at EDC has a plus sign next to the Criteria Key 

65 Criteria - Target Environment:  Verified (V) = 63 (97%) Not Tested (NT) = 2 (3%) 
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Sybase ASE TransitionSybase ASE Transition 

Sybase ASE transition 

•	 Sybase ASE server is required to be upgraded from 11.5.1 to 
11.9.3 (ACG only) to resolve deadlocking and performance 
issues within the STMGT database (NCR 29667) 

• Sybase ASE PSR on April 12, 2001 

Pre-requisite 

• 5B.07 installed in all the modes 

• TEs on 5B.07 required to support Sybase ASE 11.9.3 
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Liens Against 6A At CSRLiens Against 6A At CSR 

• Acceptance Test Liens 
– 2 Criteria Not Tested 

-Criterion 1707: Fix has been merged 
-Criterion 1800: Will be tested at EDC 

• NCRs 
– 1 Severity 2 NCR 

-NCR 30356: Will be verified in 12 hour PVC Run 

• No Performance Shortfalls 
– Considerations for DAAC performance: 

- Tuning for new STMGT 
- AMASS FNODE workaround (NCR 30259) 
- V0 Gateway memory leak from 5B (NCR 28607) 
-Ingest Request Manager (NCR 30129) 

• Conclusions 
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